

Status Report

Project Summary Information Section

Project Name	Ồh Tài Bùn
Status Reporting Date	Mar. 27 2024
Overall Status	■Green
Current Period Summary	Sprint for MVP completed
Next Period Planned Activities	Sprint review and bug fixes

- Timeline

Project Start Date	Apr. 04 2024
Project End Date	Jun. 03 2024

- Cost

N/A since there's no approved budget.

- Scope Adjustments

Feature	Add/Delete	Proposed/Confirmed
Flashcards with data fetched from backend	Add	Confirmed
Provide different types of quizzes	Add	Proposed

- Risks

No risks detected.

- Issues

ID	Description	Impact	Response	Responsible
I1	System not deploy yet	Low	Deploy when available	All team members